
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:01 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 392 Date: 26-Jul-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 686

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear and mild

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•Gilbert from Conco is on site to form up and pump in the grout to repair the Rapid Set concrete rock
pocket for the CCO 140 mockup.
•Met with Rongzong Wu (UCD) and some of the guys from the lab who were going to install measuring
instrumentation on the CCO 140 mockup, but since there was concrete repair work going on they could not
do this. They will come out again tomorrow to install the instrumentation.
•The grout was not setting up by 1430 hours so Gilbert will have to come out tomorrow.
•1500 hrs Seismic Joint meeting.
Accrued 1 hour of overtime hosting and documenting the meeting.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR Gilbert RodriguezCement Mason 8.00 0.00 0.00 8.00
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